

PHASE 4 – PROJECT PLANNING

Project Title

Streamlining IT Procurement: Automating Standard Laptop Orders

1. Introduction

The Project Planning Phase defines how the project will be developed, managed, tested, documented, and demonstrated. The team plans the tasks, resources, timeline, and responsibilities required to complete the project successfully.

2. Project Objectives

The main objectives are:

- Develop an automated laptop procurement system.
- Reduce manual procurement activities.
- Provide a simple laptop request process.
- Implement an approval workflow.
- Enable request tracking.
- Complete all project phases within the planned schedule.

3. Project Scope

Included

- User management.
- Laptop catalog.

- Laptop request submission.
- Approval process.
- Procurement processing.
- Request status tracking.
- Database management.

Not Included

- Physical delivery of laptops.
- Payment processing.
- Real-time supplier management.

4. Task Allocation

Team Role| Responsibilities

Project Coordinator| Planning and coordination

Developer| Application development

Database Member| Database design and management

Tester| Testing and bug identification

Documentation Member| Documentation and presentation

For a smaller team, one member can handle multiple responsibilities.

5. Development Plan

The project will be completed through the following activities:

1. Finalize project requirements.

2. Design system workflow and database.
3. Develop the user interface.
4. Develop backend and database.
5. Implement approval workflow.
6. Integrate all modules.
7. Perform testing and fix errors.
8. Prepare documentation and demonstration.

6. Project Timeline

Activity| Planned Work

Requirement Analysis| Identify requirements

Project Design| Design workflow and database

Development| Build system modules

Integration| Connect modules

Testing| Test functionality

Documentation| Prepare project report

Demonstration| Prepare demo video

7. Required Resources

Hardware

- Laptop/Computer

- Internet connection

Software

- Visual Studio Code
- Web Browser
- Database Software
- Git
- GitHub
- Required programming tools/frameworks

8. Risk Management

Risk| Solution

Development errors| Perform regular testing

Data loss| Maintain backups

Integration problems| Test modules separately

Time delay| Follow planned schedule

GitHub issues| Maintain regular commits

9. GitHub Planning

The project will be maintained in a public GitHub repository with separate folders for all eight phases.

IT-Procurement-Automation/

└─ Phase-1-Brainstorming-Ideation/

└─ Phase-2-Requirement-Analysis/

└─ Phase-3-Project-Design/

└─ Phase-4-Project-Planning/

└─ Phase-5-Project-Development/

└─ Phase-6-Project-Testing/

|— Phase-7-Project-Documentation/

|— Phase-8-Project-Demonstration/

10. Final Deliverables

The planned deliverables are:

- Working project.
- Source code.
- Database files.
- Project documentation.
- Testing report.
- Public GitHub repository.
- Demonstration video uploaded to Google Drive.

11. Conclusion

The Project Planning Phase provides a clear roadmap for completing the project. Proper task allocation, resource planning, testing, documentation, and GitHub management will help the team complete the project systematically.